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1.  INTRODUCTION 
Following the Brussels European Council in June 2004, which awarded candidate 
country status to Croatia, the country benefited from ISPA as of 1st January 2005. 
Croatia thus followed the previous ISPA beneficiary countries which received ISPA 
assistance from when the instrument was launched in 2000. On 1st
 January 2007 
Bulgaria and Romania became members of the European Union and ceased being 
beneficiaries of pre-accession assistance including ISPA. The accession of these two 
countries left Croatia as the only recipient of ISPA assistance.  
This report therefore only covers the ISPA activities carried out by Croatia.  
2010 witnessed the successful physical completion of the first two ISPA projects. 
Due to delays accumulated in four ISPA measures it was necessary to extend the end 
date of eligibility for these measures by one year until the end of 2011. As a result of 
lower than expected contract prices, four measures were modified to enable an 
increase in the scope of work to be financed by ISPA funds, and/or to increase the 
co-financing rate.  
In 2010 the national authorities concentrated on actual physical implementation, 
project management, monitoring and payments. 
Implementation of ISPA in 2010 was parallel to the implementation of operational 
programmes funded by the Instrument for Pre-Accession Assistance (IPA) and the 
extensive preparations for future cohesion policy (accession negotiations under 
chapter 22: Regional policy and coordination of structural instruments). These three 
parallel processes required considerable input from the national administration.  
2.  ISPA BUDGET 
In accordance with the Commission’s activity based accounting system, the budget 
for the ISPA was provided for by two budget lines: the functional budget line 
B13.01.04.02 and the operational budget line 13.05.01.01. The first line contains the 
means for covering Technical Assistance (TA) administrative expenses mainly for 
reinforcing the Delegation of the European Union to the Republic of Croatia. This 
ended in 2006. The second budget line encompasses payment appropriations made 
available for the effective implementation and operation of ISPA for Croatia.  
Budget line 13.05.01.01 covers all expenses for co-financing infrastructure projects 
(measures). A total of EUR 14,659,692.82 was paid out from this line in 2010. 
Table 1: ISPA budget in 2010 – in Euro  
Budget line  Payments 
implemented 
Functional budget line B13.01.04.02 (closed in 2006)  0 
Operational budget line 13.05.01.01  14,659,692.82 
Total  14,659,692.82 
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Project funding 
3.  NEW ISPA PROJECTS 
No new ISPA projects were adopted in 2010. 
4.  NEW COMMITMENTS 
No new commitments were made in 2010 for projects either in the environment or 
transport sectors since the ISPA ended in 2006. 
5.  PROJECTS FUNDED BETWEEN 2005-2010 
Between 2005 and 2006, the Commission approved a total of 6 projects on the basis 
of proposals submitted by Croatia. Of these projects, 3 concern the environment 
sector, 2 the transport sector, and 1 horizontal TA measure (for the organisation of 
the statutory monitoring committees and supporting ISPA implementing agencies). 
The total eligible investment cost of these projects is EUR 107,474,736 with a total 
of EUR 59,000,000 or 54.8%, being allocated as ISPA grants. By the end of 2006, 
the Commission had committed 100% of the ISPA funds set aside for Croatia 
covering the period 2005 to 2006 with the commitments distributed in a balanced 
manner between the environment and transport sectors. 
Table 2: Projects approved in Croatia in 2005-2006












Environment 3  46,287,701  29,466,355 64  29,466,355 
Transport 2  60,924,700  29,271,310  48  29,271,310 
Horizontal TA  1  262,335  262,335  100  262,335 
Total  6  107,474,736  59,000,000  55  59,000,000 
6.  PAYMENTS 
Generally, payments for each investment project consist of two advance payments 
totalling 20% of the ISPA contribution, as well of intermediate payments (i.e. 
reimbursements) of up to 80% (and in exceptional cases up to 90%) of the 
contribution, as well as payment of the final balance after closure. A total of 
EUR 14.65 million in payments were made in 2010 for the ISPA projects approved 
in Croatia, representing 24.8 % of the corresponding ISPA grants. The amount paid 
represents a significant increase (more than doubling) in amounts paid out in 
comparison with the figure for 2009 (EUR 6,76 million). 
96% of the payment requests for the year 2010 were for interim payments which is 
linked to the advanced implementation of ISPA.  
                                                 
1  No projects have been approved since 2006 due to the ending in that year of the ISPA programme.  
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By the end of the period 2005-2010, a total of EUR 35,5 million had been paid out to 
Croatia, representing 60% of the budgetary commitments implemented in that period 
(EUR 59 million). 
Table 3: Payments – in Euro 
Sector  2005-2009 2010 Total 2005-2010
Environment 7,877,349.62  4,001,450.43  11,878,800.05 
Transport 12,758,806.09  10,658,242.39  23,417,048.00 
TA 209,868.00  0  209,868.00 
Total  20,846,023.71  14,659,692.82  35,505,716.05 
7.  SUMMARY TABLES 
Table 4 presented below provides an overview of the ISPA interventions for both 
the year 2010 and for the period 2005-2010.  
Table 4: Projects decided in Croatia in 2005-2010 – in Euro 





contribution Commitme Payments Commitme Payments
Environment
Water  0 0 0 0 0 0  0
Water & wastewater  13 6 ,000,000 22,500,000 0 2,950,858.49 22,500,000 9,668,557.17
Wastewater  0 0 0 0 0 0 
Solid waste  18 ,823,601 6,000,049 0 837,193.08 6,000,049 1,437,198.08
Air quality  0 0 0 0 0 0 
Horizontal  11 ,464,100 966,306 0 213,398.86 966,306 773,044.80
Sector total  34 6 ,287,701 29,466,355 0 4,001,450.43 29,466,355 11,878,800.05
Transport 
Road  0 0 0 0 0 0 
Rail  16 0 ,182,962 28,789,180 0 10,465,390.39 28,789,180 23,031,344.00
Road and rail  0 0 0 0 0 0 
Inland waterways  0 0 0 0 0  0 
Airports  0 0 0 0 0 0 
Horizontal  17 4 1 ,738 482,130 0 192,852.00 482,130 385,704.00
Sector total  26 0 ,924,700 29,271,310 0 10,658,242.39 29,271,310 23,417,048
Horizontal 
TA  1 262,335 262,335 0 0 262,335 209,868
TOTAL  6 107,474,736 59,000,000 0 14,659,692.82  59,000,000  35,505,716.05
 
Technical assistance 
8.  FORMS AND METHODS OF PROVIDING TECHNICAL ASSISTANCE  
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Two types of technical assistance measures are utilised: 
- technical assistance which is carried out on the initiative of the beneficiary country 
and which is directly related to project funding, e.g. project preparation/development, 
technical assistance for implementation, and technical assistance for enhancing 
administrative capacity; 
- technical assistance which is carried out on the initiative of the Commission and 
which mostly relates to activities performed by the EU Delegation, including project 
appraisal; 
9.  TECHNICAL ASSISTANCE ON THE INITIATIVE OF THE BENEFICIARY COUNTRY 
Project preparation and institutional strengthening 
The total number of TA measures between 2005 and 2006 stands at three. Two for 
project preparation, representing a total eligible cost of EUR 2,205,838 of which 
EUR  1,448,436 (65.6%) is being financed by ISPA. One technical assistance 
measure for institutional capacity building was approved in 2006, representing a total 
eligible cost of EUR 262,335 which is 100% financed by ISPA. 
Two of the three technical assistance measures are aimed at preparing IPA project 
pipelines in the environment and transportation sectors. The TA measure for project 
preparation in transport sector was finalised in 2010. The TA measure for project 
preparation in environment sector is still under implementation. The third measure, 
finalised in 2010, was aimed at developing the institutional capacity of the CFCA to 
manage and implement the ISPA projects. 
The two TA measures which have been finalised in 2010 reached the payments level 
of 80% of the ISPA contribution. The remaining balance will be paid once the 
closure procedure for these measures is finalised and the final payment accepted by 
the Commission. 
Table 5: Technical assistance measures on the initiative of Croatia  
2005-2009 – in Euro 















Sector total  1  1,464,100  966,306  0  213,398.86  966,306  773,044.80 
Transport 
Sector total  1  741,738  482,130  0  192,852.00  482,130  385,704.00 
Horizontal TA 
Sector Total  1  262,335  262,335  0  0  262,335  209,868.00 
TOTAL  3  2,468,173  1,710,771  0  406,250.86  1,710,771  1,368,616.80 
10.  TECHNICAL ASSISTANCE ON THE INITIATIVE OF THE COMMISSION   
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Since the beginning of ISPA, technical assistance activities carried out on the 
initiative, or on behalf of the Commission, have been concentrated on enabling the 
EU Delegation to perform its ex-ante control procedures (including project appraisal) 
in accordance with the standards required for the management of EU funds. No such 
technical assistance measures have been funded by ISPA since 2006. All such 
measures since that time have been financed from IPA. 
Management and implementation  
11.  IMPLEMENTATION 
The first two projects in Croatia were approved in December 2005 with a final four 
being approved in July and September 2006. By the end of 2010, physical 
implementation was ongoing on all the 6 ISPA projects. Two ISPA measures have 
been completed and for the four remaining measures the final date for eligibility has 
been extended until 31 December 2011
2. Contracted amount at the end of 2010 
equals to 95.8% of the allocated amounts.  
By the end of 2010 two contracts were in the evaluation stage (works and supply). 
Three contracts still remained to be tendered out. These were: one supply contract, 
one framework contract and one works contract. For the latter one there is a risk that 
its implementation will go beyond the end date of eligibility.  
Most of the ISPA projects are now entering the final stages of implementation. As a 
result attention is being focused more and more on completing the measures within 
the given deadlines and ensuring that the ISPA measure is fully functional and fully 
compliant with its objectives.  
12.  PROJECT MONITORING 
Overall monitoring and evaluation of the progress and effectiveness of ISPA 
implementation is ensured by regular meetings in the EU Delegation offices, 
monitoring reports submitted by the implementing bodies, site visits by Commission 
staff and formal monitoring through the twice yearly ISPA Monitoring Committee 
meetings held in Croatia, as well as the receipt of annual reports for each ISPA 
project from the implementing authority.  
Two ISPA Monitoring Committees were held in Croatia in 2010; in June and 
November respectively. Considerable attention was given to the delays in 
environmental projects. The extension of eligibility dates for four ISPA measures 
was also thoroughly discussed in the monitoring committee.  
                                                 
2  Following modification of Guidelines on the Closure of Cohesion Fund and Ex-ISPA projects 2000-
2006 adopted in order to extend the final date of eligibility of expenditure up to 31 December 2011, 
similar provisions were made for the ISPA projects presently under implementation in Croatia. In 
Croatia one year extension was granted to four ISPA measures.   
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13.  FINANCIAL MANAGEMENT AND CONTROL, INCLUDING EDIS 
The principal requirements for both the financial management and control and the 
treatment of irregularities are governed by the provisions of the ISPA Regulation
3 
and of Annex III of the Financing Memorandum, as applicable under the regime of 
ex-ante control by the Commission. The key elements relate to the establishment of 
internal financial control systems and procedures that can ensure transparent and 
non-discriminatory procurement procedures, the accuracy of declared expenditure, 
adequate internal audit capability, sufficient audit trail and appropriate treatment of 
irregularities. 
The EU Delegation in Zagreb continued as the main mechanism for ensuring sound 
financial management and control. The rejection rate for ISPA documents continued 
to be high which is a clear sign that still more work needs to be carried out by the 
Croatian authorities before confidence exists of their ability to correctly manage 
ISPA funds independently.  
DIS 
The requirement for the DIS (Decentralised Implementation System) accreditation of 
the implementing agency in Croatia, the CFCA, follows the provision of Article 164 
of the Financial Regulation
4. DIS accreditation was awarded by the Commission on 
13
th February 2006.  
EDIS 
Since ISPA ended in 2006 with the introduction of the Instrument for Pre Accession 
(IPA) the purpose of moving ISPA to EDIS (using the Extended Decentralised 
management Implementation System – EDIS with only ex-post control by the 
Commission) has become superfluous. Recent efforts by the Croatian authorities 
have therefore been concentrated on preparing the IPA structures for the move to 
decentralised management without ex-ante controls as these structures will stay in 
place after accession. In the meantime the EU Delegation in Croatia continues to 
perform its important role in supervising the daily management, implementation and 
monitoring of the ISPA measures.  
14.  RISK ASSESSMENT 
The audit strategy planned for 2010 was based on the results of an analysis of the 
state of ISPA implementation and the related objectives of the Audit Directorate of 
Directorate General for Regional Policy. The audit strategy sets out the objectives 
which are defined by the senior management of Directorate General for Regional 
Policy. These objectives are defined on the basis of detailed discussions with the 
operational directorates during which information on potential risk is shared. The 
audit strategy then sets out the actions to achieve the objectives, taking account of the 
                                                 
3  Council Regulation (EC) No 1267/1999 of 21 June 1999 establishing an Instrument for Structural 
Policies for Pre-accession [OJ L 161, 26.6.1999, p. 73]. 
4  Provision, however, deleted as of 1 May 2007 by Regulation (EC, Euratom) No 1995/2006 [OJ L 390, 
30.12.2006, p. 1].  
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risks identified. In general, risk is minimized by implementing this strategy. Audit of 
ISPA was carried out in Croatia in 2010.  
The audit unit of DG REGIO carried out in March 2010 audit for ISPA measure 
Vinkovci to Tovarnik to State Border Railway Rehabilitation. The audit covered the 
implementing agency (CFCA), the final beneficiary (Croatian Railways) and the 
national authorising officer for the selected measure. The findings of this audit refer 
to 1) the delays in implementation of signalling contract, 2) delays between tender 
evaluation meetings and contract signature in three contracts, 3) and maintained high 
rejection rate by the EU Delegation within ex-ante controls. 
Under the system of ex-ante approval, priority is given to ensuring that sufficient 
control procedures are put in place regarding project implementation and payments. 
However, the management of pre-accession funds carries an inherent risk since the 
funds are delivered by a variety of organisations and systems. Eligibility of 
expenditure is determined by compliance with rules and conditions fixed at EU and 
national level which can lead to complexity and risk of misinterpretation.  
15.  EUROPEAN COURT OF AUDITORS FINDINGS 
European Court of Auditors initiated in spring 2010 "Performance audit of pre-
accession assistance to Croatia". The audit covered all types of pre-accession 
instruments including ISPA. The two-week audit mission to Croatia took place in 
October 2010. The audit report has not been finalised yet.
5 
16.  CO-FINANCING PARTNERS – EIB AND EBRD 
Given their expertise in project preparation and implementation, the Commission has 
maintained regular contact with these lending institutions, both at a horizontal level 
to co-ordinate policy and methodological issues related to programming and 
implementation, and at country level. The European Investment Bank is not involved 
in any ISPA project in Croatia.  
The European Bank of Reconstruction and Development is the only International 
Financial Institution which is actively involved in an ISPA project in Croatia with the 
provision of a EUR 10 million loan for an environmental project approved in 2005 – 
the Karlovac Water and Wastewater Treatment Programme. Representatives of the 
EBRD therefore took part in both ISPA Monitoring Committees held in Croatia in 
2010. 
Contribution to European Union policies 
17.  PUBLIC PROCUREMENT 
                                                 
5  At the time of drafting this report the statement of preliminary findings has been communicated to the 
Commission services.  
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The fulfilment of the legal requirements for sound, fair and transparent public 
procurement as enshrined in the PRAG rules has proved to be a major challenge in 
the implementation of ISPA projects. Difficulties in complying with PRAG led to 
delays in the implementation of ISPA projects. The EU Delegation in Zagreb 
continued to intervene to ensure that procedures were correctly applied and errors 
rectified.  
The  ex-ante approval by the Commission, which governs the tendering and 
contracting of ISPA projects, continues to be entirely justified as plans to move to 
EDIS have now been dropped (see point 15). Under the current ex-ante system of 
approval and in line with the DIS decision for the conferral of management, only the 
CFCA plays the role of the contracting authority responsible for project 
implementation, whereas the Commission endorses each step of the procurement 
process. It follows that, although the Commission is not a contracting partner, it 
bears shared responsibility for the procedural correctness of the procurement process 
(without the Commission’s approval, contracts concluded between beneficiaries and 
contractors are not valid).  
18.  COMPETITION POLICY 
As ISPA assistance is directed primarily to cover public expenditure - or equivalent - 
concerning utility projects, this does not generally raise problems of incompatibility 
with the EU rules on competition. Unless the rules on public procurement are 
infringed, and provided free access to such infrastructure is guaranteed for all 
operators meeting the necessary technical and legal conditions, such assistance does 
not confer any special advantage to specific firms.  
19.  ENVIRONMENT POLICY 
By providing direct assistance to priority projects for the environment, ISPA 
contributes to the implementation of environmental policy and to the compliance 
with EU standards in Croatia. Experience gained through project development and 
implementation enhance administrative capacity in the environment sector. ISPA 
environmental projects and experiences paved the way for bigger number of 
environmental projects being currently financed under IPA. 
20.  TRANSPORT POLICY  
The transport networks in Croatia, agreed in accordance with TINA (Transport 
Infrastructure Needs Assessment) and REBIS (Regional Balkans Infrastructure 
Study) were constructed around the framework of pan-European corridors. Several of 
them run across the territory of Croatia including Corridors VII (the Danube river), X 
(Salzburg-Ljubljana-Zagreb-Beograd-Nis-Skopje-Veles-Thessaloniki, including 
branch Xa) as well as Corridor V, which has two branches in Croatia (Vb - Budapest, 
Zagreb Rijeka, and Vc - Budapest, Sarajevo, Ploče). These networks were used as 
the planning basis for the national transport strategy for ISPA purposes. As a 
consequence the single ISPA transport (railway) project forms part of the TINA and 
REBIS networks, i.e. it concerns the construction or rehabilitation of a section, nodal 
point or access relating to the networks. The TEN-T networks for Croatia are based 
on SEETO (South East Europe Transport Observatory) recommendations.  
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Co-ordination among pre-accession instruments 
21.  CO-ORDINATION WITH THE IPA INSTRUMENT 
Management of ISPA measures and IPA programmes under Regional Development 
component by the same Commission services ensures close coordination of 
activities, complementarity of supported actions and continuity of policies. 
Publicity 
22.  PUBLICITY ACTIONS 
ISPA monitoring committee in June 2010 was held in Karlovac where investments in 
water and wastewater sector are supported by ISPA. At the margin of the committee 
press conference was organised which was followed by the visit on project site. 
Moreover, EU assistance is advertised in all investment projects by billboards and 
publicity actions in media. 